

Lessons Learned

**Using Earned Value Management System
to Track Effort and Schedule Weekly at
the Individual and Team Level and Be
Able to Detect a One-Day Schedule Slip**

Girish Seshagiri

*22nd Annual Systems & Software Technology Conference
(SSTC)
Salt Lake City*

April 27, 2010

Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 27 APR 2010		2. REPORT TYPE		3. DATES COVERED 00-00-2010 to 00-00-2010	
4. TITLE AND SUBTITLE Lessons Learned Using Earned Value Management System to Track Effort and Schedule Weekly at the Individual and Team Level and Be Able to Detect a One-Day Schedule Slip			5a. CONTRACT NUMBER		
			5b. GRANT NUMBER		
			5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)			5d. PROJECT NUMBER		
			5e. TASK NUMBER		
			5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Advanced Information Services Inc. (AIS),5407 N. University, Arbor,Peoria,IL,61614			8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)			10. SPONSOR/MONITOR'S ACRONYM(S)		
			11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES Presented at the 22nd Systems and Software Technology Conference (SSTC), 26-29 April 2010, Salt Lake City, UT. Sponsored in part by the USAF. U.S. Government or Federal Rights License					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 49	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Trademarks And Service Marks

The following are service marks of Carnegie Mellon University.

CMMISM

Team Software ProcessSM

TSPSM

Personal Software ProcessSM

PSPSM

The following are registered trademarks of Carnegie Mellon University.

Capability Maturity Model[®]

CMM[®]

Capability Maturity Model[®] Integration

CMMI[®]

CERT[®]

The following are registered service marks of Advanced Information Services Inc.

No Surprise Project ManagementSM

The following are registered trade marks of Advanced Information Services Inc.

CPIW[®]

SOLONsys[®]

ais



Winner IEEE Software Process Achievement Award

<http://www.sei.cmu.edu/managing/ieee-award/ieee.award.html>



Preamble

Don't think of business as a life without greatness

Unless the distant goals of meaning, greatness, and destiny are addressed, we can't make an intelligent decision about what to do tomorrow morning – much less set the long-term strategy of the company

First decision must be to commit to an ethical world, a civilized existence, a moral order

Nothing is more practical than for people to deepen themselves

- Peter Koestenbaum (pkipeter@ix.netcom.com)

EVMS and Federal Acquisition

The EVMS guidelines have been published as an American National Standards Institute/Electronic Industries Alliance standard ANSI/EIA-748, Earned Value Management Systems

The DoD formally adopted ANSI/EIA-748 in August 1998 for application to major defense acquisition programs

Compliance with ANSI/EIA-748 is required for DoD cost or incentive contracts and agreements valued at or greater than \$20M

ais

EVM ANSI 748 Objectives - 1

Plan all work scope for the program to completion

Break down the program work scope into finite pieces

Integrate program work scope, schedule, and cost objectives into a performance measurement baseline plan

EVM ANSI 748 Objectives - 2

Control changes to the baseline

Use actual costs incurred and recorded in accomplishing the work performed

Objectively assess accomplishments at the work performance level

EVM ANSI 748 Objectives - 3

Analyze significant variances from the plan

Prepare an estimate at completion based on performance to date and work to be performed

Use EVMS information in the company's management processes

EVMS Elements

Statement of Work

Work Breakdown Structure

Program Organization

Program Schedule

Budget Allocation and Resource Planning

Accounting Considerations

Earned Value Methodology

Performance Measurement

Estimates at Completion

Revisions and Data Maintenance

The Headlines

GAO: Hundreds of federal IT projects are poorly planned and underperforming

Nextgov.com, July 31, 2008

\$26 billion in projects on IT high-risk list

Federaltimes.com, October 24, 2008

Lawmakers today expressed frustration and disbelief over the continued shortcomings of information technology projects across the federal government

Washington Technology, September 21, 2007

How do projects get to be one year late?
One day at a time!!!

How many projects employ tracking systems that can detect a one-day schedule slip?

How many team leads can say weekly

“This job is under control and I don’t
need your help right now”

How many team members can say weekly


“This job is under control and I don’t
need your help right now”

How many solicitations require
that contractors report status
weekly?

Agenda

Rational Management and EVMS
Managing the Software Work
Level 5 Individual Process
Level 5 Team Process
Weekly Status Tracking
Lessons Learned
Transformation Principles

Rational Management - Elements



Rational Management and EVMS

Set Goals

- Statement of Work

Plan and Review

- Work Breakdown Structure

- Program Organization

- Program Schedule

- Budget Allocation and Resource Planning

- Accounting Considerations

Measure and Track

- Earned Value Methodology

- Performance Measurement

Anticipate and Correct

- Estimates at Completion

- Revisions and Data Maintenance

Managing the Software Work - 1

Software and systems development is knowledge work

The first rule for knowledge work is that managers can't manage it - the workers must manage themselves

Managing the Software work - 2

The second rule is that developers and their teams

- Must know how to manage themselves

- Negotiate their commitments with management

- Manage with data

- Own their own work

The third rule is that management must trust the development teams to plan and manage their own work.

Source: Acquiring Quality Software, Watts Humphrey

Building Individual Capability - 1

The need is not for lots of process data but for engineers who gather and use that data

What would happen if software professionals used sound engineering practices?

- Made and followed detailed plans

- Gathered and used historical data

- Measured and managed quality

- Analyzed and improved their processes


Building Individual Capability - 2

The need is for a Level 5 process at the individual level

“If our methods do not serve the individual professionals, they will not endure”

Watts Humphrey, *Managing the Software Process*

Level 5 Personal Process



Building Teamwork Capability - 1

Provide a management environment where the engineers are encouraged and rewarded for doing quality work

Create a mechanism to guide teams through defining their processes and making complete, precise, and detailed plans


Building Teamwork Capability - 2

Build an environment where everybody planned and tracked their work and measured and managed the quality of their products

Provide a trained coach

Create an organization environment where Level 5 behavior is the norm

Level 5 Team Process




Weekly Status – Team Goals (1)

Goal	Measure	Target	Tracking responsibility	Tracking timing
Schedule				
Deliver all milestones that AIS commits to in its project plan on or ahead of schedule	WP Actual Earned Value - WP Baseline Planned Value	≥ 0	Team Leader	Weekly
	Committed end date - Projected completion date (Days)	≤ 1	Team Leader	Weekly
	% of milestones completed (delivered for customer for acceptance) on time	100%	Team Leader	By milestone
Quality				
Substantially defect free deliverables	On or ahead of Quality Plan		Quality Manager	Weekly
Accurate & complete data (size, effort and defect) collection on a weekly basis	Track data by 9:00 AM CT on First working day: Number of team members who did not enter data ontime	0	Planning Manger	Weekly


Weekly Status – Team Goals (2)

Goal	Measure	Target	Tracking responsibility	Tracking timing
Team Morale				
AIS Team members have a positive experience on the project	Positive (1), Neutral (0), Negative (-1): If not what can we change?	Team average ≥ 0	Team Leader	Weekly
Effective communication within the team	Positive (1), Neutral (0), Negative (-1): If not what can we change?	Team average ≥ 0	Team Leader	Weekly
Process Maturity				
Achieve/maintain CMMI Maturity Level 5 practices on the project level.	Red, Green, Yellow indicator for each PA (based on PA review with SQA Monthly Meeting)		Process Manager	Monthly
Profitability				
Rework less than or equal to planned	Plan/Act hrs for rework tasks complete	≥ 1.0	Team Leader	Weekly
Meet commitments with less effort or equal to plan	Plan/Act hrs for tasks complete	≥ 1.0	Team Leader	Weekly

Weekly Status - Team Hours




Weekly Status – Team Earned Value




Weekly Status – Team Estimate At Completion

Task Status Summary									
Status Summary	Plan	Actual	Pln/Act	Act/Pln	Current Week		7 of 29		
Project Hours	450.3	468.3	0.96	1.04			Week(s)		
Project Hours To-date	3173.0	3255.3	0.97	1.03	Current Status Based On EV		0.4	Behind	
Earned Value	4.3	1.7	2.51	0.40	Projected Completion Based On				
EV To-date	28.5	26.9	1.06	0.94	Earned Value Earn Rate		3.0	Ahead	
To-date Hours for EV Tasks Closed	2482.0	1977.1	1.26	0.80	Remaining Plan Hours and EV				
To-date Hours for Non-EV Tasks		429.6			Project Hours and Estimate Accuracy		4.9	Ahead	
							Blocked EV Effort		
							848.6		
							Avg EV Hours Per Week		
							465.0		
							Avg EV Per Week		
							3.8		
							EVHours reqd for 100% EV		
							5219.9		
							For ontime completion		
							Per Week		
							Required EV		
							3.3		
							Required EV Hours		
							237.3		

Weekly Status - Individual A Hours



Weekly Status – Individual A Earned Value



Weekly Status – Individual A Estimate At Completion

Task Status Summary				
Status Summary	Plan	Actual	Pln/Act	Act/Pln
Project Hours	38.0	41.1	0.92	1.08
Project Hours To-date	269.7	298.8	0.90	1.11
Earned Value	8.1	6.7	1.22	0.82
EV To-date	62.6	36.9	1.70	0.59
To-date Hours for EV Tasks Closed	141.9	269.4	0.53	1.90
To-date Hours for Non-EV Tasks		20.7		

Current Week	7 of 29	
	Week(s)	
Current Status Based On EV	14.9	Behind
Projected Completion Based On		
Earned Value Earn Rate	10.0	Ahead
Remaining Plan Hours and EV		
Project Hours and Estimate Accuracy	15.7	Behind

Blocked EV Effort	8.7
Avg EV Hours Per Week	42.7
Avg EV Per Week	5.3
EV/Hours reqd for 100% EV	460.4
For ontime completion	Per Week
Required EV	2.9
Required EV Hours	20.9

Weekly Status – Individual B Estimate At Completion

Task Status Summary					Current Week			7 of 29		Blocked EV Effort		143.6
Status Summary	Plan	Actual	Pln/Act	Act/Pln		Week(s)				Avg EV Hours Per Week	33.5	
Project Hours	38.0	60.5	0.63	1.59	Current Status Based On EV	10.2	Behind			Avg EV Per Week	3.4	
Project Hours To-date	261.7	234.7	1.12	0.90	Projected Completion Based On					EVHours reqd for 100% EV	255.6	
Earned Value	4.9	0.0	0.0	0.00	Earned Value Earn Rate	0.4	Behind			For ontime completion	Per Week	
EV To-date	58.4	23.8	2.45	0.41	Remaining Plan Hours and EV					Required EV	3.5	
To-date Hours for EV Tasks Closed	88.7	79.9	1.11	0.90	Project Hours and Estimate Accuracy	0.1	Behind			Required EV Hours	11.6	
To-date Hours for Non-EV Tasks		11.2										

Weekly Status – Individual C Estimate At Completion

Task Status Summary

Status Summary	Plan	Actual	Pln/Act	Act/Pln
Project Hours	39.5	40.5	0.98	1.03
Project Hours To-date	291.6	282.6	1.03	0.97
Earned Value	3.8	0.0	0.0	0.00
EV To-date	26.6	24.1	1.10	0.91
To-date Hours for EV Tasks Closed	223.9	176.1	1.27	0.79
To-date Hours for Non-EV Tasks		60.3		

Current Week	7 of 29
	Week(s)
Current Status Based On EV	0.7 Behind
Projected Completion Based On	
Earned Value Earn Rate	0.0 Behind
Remaining Plan Hours and EV	
Project Hours and Estimate Accuracy	4.1 Ahead

Blocked EV Effort	46.2
Avg EV Hours Per Week	40.4
Avg EV Per Week	3.4
EVHours reqd for 100% EV	554.0
For ontime completion	Per Week
Required EV	3.4
Required EV Hours	25.2

Lessons Learned - 1

If schedules are unrealistic, tracking methods are of little value

Team members must be trained in estimating, planning, tracking and measuring/managing quality

When team members participate in preparing the baseline plan, they believe in the plan and do their utmost to meet their commitments

Lessons Learned - 2

Plans are not accurate beyond 18 to 24 weeks

Plans need to be adjusted periodically to keep them relevant and for EV to accurately reflect status of the project

Plan for at least two task completions per week for each team member

Keep the amount and type of data to be collected to a minimum – size, time, defects, and task completion

ais

Lessons Learned - 3

Initially focus on helping individuals to provide precise and accurate data timely

Team lead should set the example

Team lead should press for daily results

Weekly EV tracking helps individuals appreciate the importance of completing each day's planned tasks on that day

Lessons Learned - 4

Weekly EV tracking helps individuals and teams maintain product focus, meet intermediate milestones consistently and thereby complete project on schedule

Schedule problems are normal

Trust the individuals and teams to identify and solve the problems in time and meet their commitments

Transformation Principles - 1

Quality Is More Important Than Schedule

“In today’s software marketplace, the principal focus is on cost, schedule, and function; quality is lost in the noise. This is unfortunate since poor quality performance is the root cause of most software cost and schedule problems.”

Watts Humphrey

Transformation Principles - 2

If it doesn't have to work any body can deliver on time

If you want the product in the worst way, that's how you will get it

If the situation looks truly impossible, it probably is

Schedule is what must happen; quality determines what will happen

ais

Transformation Principles – 3

Insanity - Doing the same thing over and over and expecting a different result

Malpractice - An organization which does not have a top-management-sponsored continuous improvement initiative in place

Transformation Principles - 4

Why do competent software professionals agree to delivery dates when they have no idea how to meet them?

Why do rational managers accept schedule commitments when engineers offer no evidence that they can meet the commitments?

Transformation Principles - 5

When pressed for early deliveries, the responsible team members say

“I understand your requirements, I will do my utmost to meet it, but until I make a plan, I can not responsibly commit to a date”

Transformation Principles - 6

When pressed for early deliveries, the responsible managers say

“I trust you to create an aggressive and realistic plan, I will review the plan, but I will not commit you to a date that you can not meet”

Managing The Software Work

“Software work is entirely manageable, but only if you know how to manage it.”

Watts Humphrey, *Winning with Software – An Executive Strategy*

What does
“FUN ON THE JOB”
Mean to you?

Contact Information

Girish Seshagiri

(703) 426 2790

girish.seshagiri@advinfo.net

www.advinfo.net